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ID Task Name Durati Start Finish 
1 EMERGENCY FIRE PROTECT. SYS 67d Mon 4114197 Tue 7/15197 

2 Design 15d Mon 4114197 Fri 5/2197 

-
3 IRI/FM 25d Mon 5/5/97 Fri 6/6/97 

4 Procurment 30d Mon 6/9/97 Fri 7/18197 

5 Clear Area (DAC) 15d Mon 5/12/97 Fri 5/30/97 

6 Construction 19d Mon 717/971 Thu 7/31/97 

7 Test/ Acceptance 8d Wed 7130/971 Fri 8/8/97 

8 

9 I COMPRESSED AIR SYSTEM 48d I Tue 4129/97 Thu 7/3197 

10 I Design 19d I Tue 4129/97 Fri 5/23/97 

11 I Bid/Award 9d I Fri 5123/97 Wed 6/4197 

12 I Construction 19d I Mon 619/97 Thu 7/3197 

13 

14 I HAZMAT DISPOSAL YARD 28d I Tue 4122197 I Thu 5/29/97 

15 I Design (DAC) 11 d I Tue 4122/97 I Tue 5/6197 

16 I Bid/Award 8d I Wed 517/971 Fri 5/16/97 

17 I Construction 5d I Mon 5119/97 I Fri 5123/97 

18 I Relocation 4d I Mon 5126/97 I Thu 5/29/97 

19 

20 I PRC REFRIGIFREEZER 44d Tue 4122197 Fri 6120197 

21 I Design (DAC) 6d Tue 4122197 Tue 4129/97 

22 I Procurement 23d Wed 4130/97 Fri 5130197 

23 !Installation 
I 

15d Mon 6/2197 Fri 6/20/97 

-Task 

Progress 
Project: 
Date: Tue 4129/97 

Milestone • 
TORRANCEPHASE1ADEMO 

. : :: :·· ·:.". -=:--..: ·::.: . .· }· . 

Summary .... .... Rolled Up Progress 

Rolled Up Task 

Rolled Up Milestone 0 
Page 1 
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ID I Task Name Durati Start Finish 
24 I Relocation (DAC) 2d Thu 6/19/97 Fri 6120/97 

25 

26 I MAINTENANCE STOCKROOM (B/40 14d Mon 5/5/97 Thu 5122/97 

27 I Relocation (DAC) 

28 

29 I B/41 BOILER BLDG 

30 I Relocation (DAC) 

31 

32 I COMMERCIAL TOOLING 

33 I Level B/29 Pad 

34 I Fence Relocation 

35 I Tooling Relocation (DAC) 

36 I Box/Shelving Relocation (DAC) 

37 

38 I B/21 BOTTLE HOUSE 

39 I Relocation (DAC) 

40 

41 I B/66-1 TRANSPORTATION 

42 I Electrical Work 

43 I Relocation (DAC) 

44 

45 I STEAM SLAB 

46 I Relocation (DAC) 

Project: 
Date: Tue 4129/97 

TORRANCEPHASE1ADEMO 

14d Mon 5/5197 Thu 5122/97 

1 Od I Mon 5/12/97 Fri 5123/97 

1 Od I Mon 5/12/97 Fri 5123197 

19d Mon 5/5/97 Thu 5129/97 

5d Mon 5/5197 Fri 5/9/97 

2d Thu 5/8197 Fri 5/9/97 

14d Mon 5/12/97 Thu 5129/97 

14d Mon 5/12/97 Thu 5129/97 

5d I Mon 5/12197 Fri 5116197 

5d I Mon 5/12/97 Fri 5/16/97 

10d Mon 5/5/97 Fri 5/16/97 

5d I Mon 5/5/97 Fri519/97 

5d I Mon 5/12/97 Fri 5/16/97 

5d I Mon 5/12/97 Fri 5/16/97 

5d I Mon 5/12/97 Fri 5/16/97 

Task :;·:::;::.::· .. · .. 

Progress 

Milestone • 
Summary 

Rolled Up Task 

..... ____,.,. 

Rolled Up Milestone 0 
Page2 
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ID 
47 

48 HYDE WASTE TREATMENT 

49 Relocation (DAC) 

50 

51 PHASE 1A DEMOLITION 

52 Bid Documents 

53 Bid/Award 

54 Construction Fence 

55 Demolition 

56 Asbestos Removal 

57 Soil Remediation 

Project: 
Date: Tue 4/29/97 

TORRANCE PHASE 1A DEMO 

10d 

10d 

112d 

5d 

11d 

2d 

65d 

35d 

56d 

Task 

Progress 

Milestone 

Mon 5/12197 Fri 5123197 

Mon 5/12/97 Fri5123197 

Mon 4128/97 Tue 9130197 

Mon 4128197 Fri 512197 

Fri 5/2/97 Fri 5116197 

Thu 5129197 Fri 5130197 

Mon 6/2197 Fri 8129197 

Mon 6/9/97 Fri7125197 

Tue 7/15197 Tue 9130/97 

Summary T T Rolled Up Progress 

Rolled Up Task 

• Rolled Up Milestone 0 
Page3 



ID Task Name Durati Start Finish 
1 EMERGENCY FIRE PROTECT. SYS 67d Mon 4114197 Tue 7/15/97 

2 Design 15d Mon 4114197 Fri512197 

3 IRI/FM 25d Mon 5/5/97 Fri 6/6/97 

4 Procurment 30d Mon 6/9/97 Fri 7/18/97 

5 Clear Area (DAC) 15d Mon 5/12/97 Fri 5130/97 

6 Construction 19d Mon 7/7/97 Thu 7/31/97 

7 TesU Acceptance 8d Wed 7/30/97 Fri 8/8/97 

8 

9 COMPRESSED AIR SYSTEM 48d Tue 4129197 Thu 7/3/97 

10 Design 19d Tue 4129/97 Fri 5123/97 

11 Bid/Award 9d Fri 5/23197 Wed 6/4197 

12 Construction 19d Mon 6/9/97 Thu 7/3197 

13 

14 HAZMAT DISPOSAL YARD 28d Tue 4122197 Thu 5129/97 

15 Design (DAC) 11d Tue 4122197 Tue 516/97 

16 Bid/Award 8d Wed 517/97 Fri 5116197 

17 Construction 5d Mon 5/19/97 Fri 5123/97 

18 Relocation 4d Mon 5/26/97 Thu 5129/97 

19 

20 PRC REFRIGIFREEZER 44d Tue 4122197 

21 Design (DAC) 6d Tue 4/22/97 

22 Procurement 23d Wed 4130/97 

23 Installation 15d Mon 6/2197 

ttl Task Summary • • Rolled Up Progress 
0 Project: m Progress Rolled Up Task 
I Date: Tue 4/29/97 

(") • Rolled Up Milestone 0 en Milestone I 
0 .... .... 

ITORRANCEPHASE1ADEMO Page4 0 w 
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ID Task Name Durati 
24 Relocation (DAC) 2d 

25 

26 MAINTENANCE STOCKROOM (B/40 14d 

27 Relocation (DAC) 14d 

28 

29 B/41 BOILER BLDG 10d 

30 Relocation (DAC) 10d 

31 

32 COMMERCIAL TOOLING 19d 

33 Level B/29 Pad 5d 

34 Fence Relocation 2d 

35 Tooling Relocation (DAC) 14d 

36 Box/Shelving Relocation (DAC) 14d 

37 

38 B/21 BOTTLE HOUSE 5d 

39 Relocation (DAC) 5d 

40 

41 B/66-1 TRANSPORTATION 10d 

42 Electrical Work 5d 

43 Relocation (DAC) 5d 

44 

45 STEAM SLAB 5d 

46 Relocation (DAC) 5d 

Task 

Project: 
Progress Date: Tue 4129/97 

Milestone 

TORRANCE PHASE 1A DEMO 
----- -- --- --------·--

June July 
Start Finish 9 I 12 I 15 I 18 I 21 I 24 I 27 I 30 I 3 I 6 I 9 I 12 I 15 I 18 I 21 I 24 I 27 I 30 I 2 

Thu 6/19/97 Fri6120/97 • T 

I 

Mon 5/5/97 Thu 5/22/97 

Mon 5/5/97 Thu 5122197 

Mon 5112/97 Fri 5123/97 

Mon 5112/97 Fri 5123/97 

Mon 5/5/97 Thu 5129/97 

Mon 5/5/97 Fri5/9/97 

Thu 5/8/97 Fri 5/9/97 

Mon 5112197 Thu 5/29/97 

Mon 5112/97 Thu 5129/97 

Mon 5112/97 Fri 5/16/97 

Mon 5/12/97 Fri 5/16/97 

Mon 5/5/97 Fri 5/16/97 

Mon 515/97 Fri 5/9/97 

Mon 5/12/97 Fri 5/16/97 

Mon 5112/97 Fri 5/16/97 

Mon 5/12/97 Fri 5/16/97 

Summary • • Rolled Up Progress 

Rolled Up Task 

• Rolled Up Milestone () 
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ID Task Name 
47 

48 HYDE WASTE TREATMENT 

49 Relocation (DAC) 

50 

51 PHASE 1A DEMOLITION 

52 Bid Documents 

53 Bid/Award 

54 Construction Fence 

55 Demolition 

56 Asbestos Removal 

57 Soil Remediation 

Project: 
Date: Tue 4/29/97 

TORRANCEPHASE1ADEMO 

Durati 

10d 

10d 

112d 

5d 

11d 

2d 

65d 

35d 

56d 

Task 

Progress 

Milestone 

Start Finish 

Mon 5/12197 Fri 5123197 

Mon 5/12197 Fri 5/23/97 

Mon 4/28/97 Tue 9130/97 

Mon 4/28197 Fri 512197 

Fri 5/2197 Fri 5116197 

Thu 5/29/97 Fri 5130/97 

Mon 612197 Fri 8129197 

Mon 6/9/97 Fri 7/25197 

Tue 7/15197 Tue 9130197 

. ·: -~-= ~--=-: r= .: · r-:~ ;= 

• 
Summary .... .... 
Rolled Up Task _ 

Rolled Up Milestone 0 
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ID Task Name Durati 

1 EMERGENCY FIRE PROTECT. SYS 67d 

2 Design 15d 

3 IRI/FM 25d 

4 Procurment 30d 

5 Clear Area (DAC) 15d 

6 Construction 19d 

7 TesUAcceptance 8d 

8 

9 COMPRESSED AIR SYSTEM 48d 

10 Design 19d 

11 Bid/Award 9d 

12 Construction 19d 

13 

14 HAZMAT DISPOSAL YARD 28d 

15 Design (DAC) 11d 

16 Bid/Award 8d 

17 Construction 5d 

18 Relocation 4d 

19 

20 PRC REFRIG/FREEZER 44d 

21 Design (DAC) 6d 

22 Procurement 23d 

23 Installation 15d 

Task 

Project: 
Progress 

Date: Tue 4129/97 

Milestone 

TORRANCEPHASE1ADEMO 

August September 
Start Finish 5 I 8 I 11 I 14 I 11 J 20 I 23 I 26 J 29 1 I 4 I 1 I 10 I 13 I 16 I 19 I 22 I 25 I 28 

Mon 4114197 Tue 7/15/97 

Mon 4114197 Fri 5/2/97 

Mon 5/5/97 Fri 6/6/97 

Mon 6/9/97 Fri 7/18/97 

Mon 5112/97 Fri 5130/97 

Mon 717/97 Thu 7/31/97 

Wed 7130/97 Fri 8/8/97 

Tue 4129/97 Thu 7/3/97 

Tue 4129/97 Fri 5123/97 

Fri 5123/97 Wed 6/4197 

Mon 6/9/97 Thu 713/97 

Tue 4122/97 Thu 5129/97 

Tue 4122197 Tue 5/6/97 

Wed 517/97 Fri 5/16/97 

Mon 5/19/97 Fri 5123/97 

Mon 5/26/97 Thu 5/29/97 

Tue 4122/97 Fri 6/20/97 

Tue 4122/97 Tue 4129/97 

Wed 4130/97 Fri 5130/97 

Mon 6/2/97 Fri 6/20/97 

Summary • • Rolled Up Progress 

Rolled Up Task 

• Rolled Up Milestone () 
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ID I Task Name 
47 

48 HYDE WASTE TREATMENT 

49 Relocation (DAC) 

50 

51 PHASE 1A DEMOLITION 

52 Bid Documents 

53 Bid/Award 

54 Construction Fence 

55 Demolition 

56 Asbestos Removal 

57 Soil Remediation 

Project: 
Date: Tue 4129/97 

TORRANCE PHASE 1A DEMO 

I Durati I 

10d 

10d 

112d 

5d 

11d 

2d 

65d 

35d 

56d 

Task 

Progress 

Milestone 

Start 

Mon 5112197 Fri 5123/97 

Mon 5/12197 Fri 5/23/97 

Mon 4128/97 Tue 9130/97 

Mon4128197 Fri 5/2197 

Fri 512197 Fri 5/16/97 

Thu 5129/97 Fri 5130/97 

Mon 6/2197 Fri 8129/97 

Mon 6/9/97 Fri 7/25197 

Tue 7115197 Tue 9130/97 

Summary ..... . - -______,.,.. Rolled Up Progress 

Rolled Up Task 

• Rolled Up Milestone 0 
PageS 


